

Chautauqua Lake Campus Committee Meeting

July, 19th 2023



CHAUTAUQUA LAKE CAMPUS COMMITTEE MEMBERS

- Jessup Baker, Board Member, Parent, Community Member
- Ken Shearer, Board Member, Parent, Community Member
- John McKane, Buildings & Grounds, Community Member, Parent
- Burl Swanson, Community Member
- Tim Brunswick, Clerk of the Works
- Rachel Curtin, Secondary Principal, Ripley Alum
- Megan Lundgren, Elementary Principal
- Sarah Graham, K-12 Asst. Principal
- Derek Svenson, Director of Technology
- Jeff Angeletti, Building Operations, Support Services & Athletics Supervisor
- Jackson Graham, Business Executive
- Dr. Josh Liddell, Superintendent, Former AD & Principal
- Nick Raynor, Teacher & Parent
- Melanie Cannon, Parent, Coach, CL BOCES Service Provider, Chautauqua CSD Alum
- Jacob Mountain, Project Manager CPL
- Brady Morrison, Senior Architectural Designer CPL
- Brendan Kelleher, School Attorney
- Ken Rowe, Coach, Ripley Alum, Parent
- Logan Betts, Teacher, Parent, Chautauqua Lake CSD Alum
- Emily Dorman, Teacher, Coach, Parent
- Mike Rohlin, Teacher, Coach
- Bryan Bongiovanni, Teacher, Coach

Essential Question: Is everyones name depicted above and is this information accurate?

HISTORICAL BACKGROUND

Late Fall/Early Winter: Dec. 1st: Proposed Addition of Part 123 of the Regulations of the Commissioner of Education Relations to Prohibiting the Use of Indigenous Names, Mascots, and Logos by Public Schools


Mascot/Advisory Committee: Round 1/List

May 18th, 2023: Release of written guidance interpreting the new regulations regarding the State's prohibition on school districts using Indigenous nicknames.

Mascot/Advisory Committee: Round 2/List

Monday, June 5th informed by NYSED that we can no longer use the nickname "Thunderbirds" due to its Indigenous origins

HISTORICAL BACKGROUND



Thunderbird - Power, Protection & Strength

COMMITTEE ROLES & RESPONSIBILITIES



CL Campus Committee

This committee is responsible for **identifying all areas where the nickname and or coinciding imagery appears and the process in which these areas are removed and/or modified.**

CL Design Committee

They are responsible for **working with members of our professional learning community to identify and bring to the board approval for a new “nickname” and corresponding imagery.**

RESPONSIBILITIES

CL Campus Committee

Identifying all areas:

- Email jliddell@clake.org & jgraham@clake.org with location and brief description
 - FIELD TURF
 - FRONT SIGN
 - TENNIS COURTS
 - INTERIOR PLAQUES
 - STEM LAB PLAQUE
 - CAFETERIA
 - MULTI-PURPOSE ROOM
 - LGI ACOUSTICAL WALL PADS
 - GYMNASIUM SCOREBOARDS

Prioritized list? Driven by capital project funds?




Athletic Complex/Field Turf



Athletic Complex/Field Turf

REMOVE OR PROVIDE PLAN
WITH NO COMPASS?



Essential Questions: Use compass logo? Or provide a practice area for baseball/softball.
Endzones: LAKE?

FRONT SIGN




Status: Final decision will come down to the timing of the new logo. Currently the leadership team has the change proposal for this work

We may be able to use capital project funding if the logo is changed in November.



FRONT SIGN

TENNIS COURTS



Status: The Thunderbirds verbiage will be removed and left blank. This work has been scheduled with the contractor.

Windscreens



Vinyl Graphics



BEFORE




AFTER

Vinyl Graphics



BEFORE



AFTER

INTERIOR & STEM PLAQUES



Status: The project team has accepted the change proposal from the contractor. Currently waiting on production timeline.



Status: Signage has been removed and the tiles are patched.




Status: Signage has been removed and the tiles are replaced.

LARGE GROUP INSTRUCTION ROOM



Status: The logo will be removed and the wall panels will be replaced with light grey to match. The lead times for these panels are 6-8 weeks.

GYMNASIUM SCOREBOARD



Expedited Timeline (see attachment):

The following is the timeline for the transition plan:

June-August 2023:

- CL Leadership Team will identify and select members for the CL Campus & CL Design Committees.
- CL Campus Committee will identify and create a prioritized list of areas that have the term “Thunderbird” depicted and aligned imagery.
- CL Campus Committee will work to devise strategies to remove and/or replace the “Thunderbird” name and imagery.

September-December 2023:

- Creation of CL Design Committee.
- The Design Committee will develop strategies to gather feedback and ideas from various school community members.
- CL Design Committee will accumulate feedback from the school community, including students, parents, employees and board members to narrow down the list of possible nicknames.
- CL Design Committee will devise a method by which a new nickname will be selected.
- CL Design Committee will recommend a new nickname to the BOE no later than December 31, 2023.

July 2023 -June, 2024

- The CL Campus Committee will use a prioritized list to begin to replace “Thunderbird” imagery and nickname by June 30, 2024.

July 2024-June, 2025

- Remove any remaining “Thunderbird” graphics and imagery and/or replace it with the new nickname by June 30, 2025.



Questions & Comments
Next Meeting: Mid-August